
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

Gentlemen: 

This letter is in response to your February 28, 1991 letter concerning late issuance of the 
Operable Unit 2 Interim Measure/Interim Remedial Action Plan/Environmental Assessment 
-/EA). We appreciate your position that delays related to DOE National 
Environmental Policy Act (NEPA) requirements are unacceptable. However, we must 

We also note your February 25,1991 letter concerning our proposed schedule for the Woman 
Creek WIRAP/EA. We acknowledge your concern about the similar proposed NEPA time 
periods and your proposal for an alternate schedule. However, before we can negotiate the 
Woman Creek IMARAP schedule, we must reach concenus on the NEPA issue within DOE. 
Copies of the February 25 and 28,1991 letters have been forwarded to DOE Headquarters for 
review. Needless to say, your letters have focused attention on the NEPA issue, and we will 
work to reach a solution which is acceptable to all parties. Reviewed for Addressee 
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Should you have any questions please feel free to contact Scott Grace of my staff at 966- 
7199. 

Sincerely, 

Attachments 

cc: 
A. Rampertaap, EM-45 
T. Greengard, EG&G/RF 
G. Anderson, EG&G/RF 
B. Frazer, EPA 
J. Schieffelin, CDH 

Assistant Manager 
for Environmental Management 


